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FY 2005 – A 
Year of Progress

Completed the final waste 
transfer from Tank 241-Z to 
the tank farms six months 

ahead of schedule

TRU Waste Disposal at WIPP - A 
record 100 Shipments completed in 

FY 2005

All CY 2005 M-24 Tri-Party Agreement 
monitoring wells were drilled to total 

depth four months early

Grouting of the K West 
Discharge Chute was 
initiated in September 
2005, meeting the TPA 

commitment three 
months early 

Central Plateau D&D 
demolished 37 structures in 

FY 2005

About 93,000 gallons 
of sodium were 

drained to the FFTF 
Sodium Storage 

Facility
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Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of August 2005.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

Top FY 2005 Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Disposition the Plutonium Finishing Plant (PFP) Facility

• The completion of the Plutonium legacy holdup removal and disposition was 15 months ahead of the
Tri-Party Agreement (TPA) Milestone M-083-14, “Complete 100 Percent Pu Legacy Holdup Removal.”

• Completed demolition of ten ancillary facilities four and one-half months ahead of schedule.

• The 241-Z Waste Storage Tank Facility was isolated from the underground transfer line to the tank
farms in December 2004 (six months ahead of schedule) and 204 days ahead of the TPA Milestone, 
M-083-31, “Discontinue Waste Discharges from the 241-Z Tanks to Tank Farms.”

• The second of three increments for disposition of nuclear materials stored at PFP was completed on 
November 24, 2004, approximately ten months ahead of the baseline commitment.

• The decontamination of 44 glove boxes and hoods to low level waste criteria was completed.

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)
Fuel Movement Activities:  FH completed removal of loadable fuel on October 15, 2004, completing TPA 
Milestone M-34-18B, “Complete Removal of All K Basin Spent Nuclear Fuel.”

Sludge Disposition:  The K Basins Closure Project completed the Readiness Assessment and initiated 
sludge collection in the K East Basin, thereby meeting Tri-Party Agreement (TPA) Milestone 
M-34-33A on October 31, 2004.

Upon RL approval of Fluor Hanford’s (FH’s) sludge treatment recommendation, a contract was placed with 
British Nuclear Group America (BNG) on November 2, 2004, completing the Defense Nuclear Facilities 
Safety Board (DNFSB) Milestone 2001-1-121 (“Select Sludge Treatment Method”), 28 days ahead of its 
November 30, 2004, due date.
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Top FY 2005 Accomplishments, continued

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012), continued

Multi-Canister Overpack (MCO) Welding at the Canister Storage Building (CSB): Welding of all 
available (379) MCOs was completed on May 17, 2005, and all Shippingport Fuel Canisters (18) on June 16, 
2005.  Work was completed 14 days ahead of schedule.  The “N” stamp welding campaign maintained a 
flawless record of zero defects throughout the three-year effort.

Decontamination and Demolition (D&D):  The grouting of the K West discharge chute was completed, 
sealing the construction joint and eliminating a potential leak pathway.  The placement of 558 cubic yards 
of grout was completed on September 25, 2005, three months ahead of TPA M-34-21-T01, “Initiate Full 
Scale K West Basin Water Removal,” due December 31, 2005. 

Solid Waste Stabilization and Disposition (PBS RL-0013) and 
Operate Waste Disposal Facility (PBS RL-0080)
Transuranic (TRU) Waste Program:  A record 100 shipments to the Waste Isolation Pilot Plant (WIPP), 
containing a total of 525 cubic meters (m3) of TRU waste, were completed in FY 2005.

TRU Waste Retrieval:  Over 3,000 m3 of suspect TRU waste has been retrieved to date.  TPA milestone 
M-91-40C (complete retrieval of 2,700 m3), was completed in July 2005, five months ahead of schedule.

Mixed Low Level Waste (MLLW):  Over 4,700m3 of MLLW has been treated and/or disposed to date.  TPA 
milestone M-91-12A (“Complete Thermal Treatment of 240 m3 of Contact-Handled Mixed Low-Level Waste by 
September 30, 2005”) was completed in August 2005.  Disposal of 183-H waste (12,224 waste packages) to 
the Environmental Restoration Disposal Facility (ERDF) was completed in June 2005.  Uranium billet grouting in 
the Mixed Waste Trench in support of 300 Area cleanup was completed.

Support to Spent Nuclear Fuel: Receipt of North Loadout Pit (NLOP) Sludge at T Plant was completed. The 
Department of Energy (DOE) Operational Readiness Review was completed for NLOP sludge treatment 
processing at T Plant with a very positive outcome.

Safeguards and Security (RL-0020)
Prepared and submitted the FY 2004 Design Basis Threat (DBT) implementation plan for approval.  It is 
being sent out by DOE-HQ as the template for other sites to use.
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Top FY 2005 Accomplishments, continued

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)
Well Drilling: All fifteen of the TPA-required wells for CY 2005 completed drilling in August, four months 
ahead of schedule. In addition, seven of the fifteen CY 2006 TPA wells have been completed.

Well Decommissioning: During FY 2005 the Project decommissioned 110 wells that pose a risk to provide 
a pathway for contamination to move directly to the groundwater. Seventy of the wells were constructed 
using multiple-casings and were considered particularly high-risk. 

Uranium/Technetium-99 Remediation: The Remedial Action Objectives (RAOs) for cleaning up a 
uranium/technetium-99 groundwater plume in the 200 West Area were achieved, and the system was turned 
off.  The contamination has remained below the RAOs for nine months.

New Chromium Cleanup Technology: A new technology in the 100-K Reactor Area for remediating 
chromium groundwater contamination was successfully demonstrated.  This technology adds calcium 
polysulfide to groundwater that is pumped to the surface and immobilizes the chromium.  The treated water is 
reinjected into the aquifer to treat groundwater in place.  

Pump-and-Treat Systems: Two pump-and-treat systems were expanded to address changes that have 
been detected in the distribution of the contaminant plumes.  One system is cleaning up chromium along the 
river and the other addresses carbon tetrachloride in center of the Hanford Site.  One other chromium pump-
and-treat system along the river was reconfigured twice to aggressively focus on achieving the Remedial 
Action Objective and the final cleanup of the plume.

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Deactivation and Decommissioning:

U Plant Demolition Project:  U Plant Ancillary Facilities demolition was completed in August 2005, seven 
months ahead of schedule and $5.5M under budget.  RL verified completion of the U Plant Ancillary D&D 
Performance Incentive (PI) on September 12, 2005. 

Thirty-seven structures were demolished during FY 2005 (PBS RL-40 and RL-41 combined).

Remediation Projects:

U Plan Regional Closure:  The U Plant Canyon Disposition Initiative (CDI) Record of Decision (ROD) was 
approved October 3, 2005.  This is the first final CERCLA ROD for the Central Plateau, and the first ROD for a 
major canyon facility within the DOE complex.
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Top FY 2005 Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040), 
continued

Reliability Projects:

Route 4 South Repairs:  The Route 4S road refurbishment, which began on July 25, 2005, was complete 
when the chip seal work was finished on August 26, 2005.

Emergency Decontamination Facility:  Demolition of the Emergency Decontamination Facility was 
completed on March 20, 2005, in preparation for the Kadlec Hospital expansion.

PBS RL-0041, Nuclear Facility D&D, River Corridor Closure 
Project
Uranium Disposition:  
Final shipment of uranium fuel was completed May 17, 2005, completing the Tri-Party Agreement (TPA) 
Milestone M-92-06-T02 (“Completed the Disposal/Disposition of Unirradiated Contaminated Fuel in 300 
Area”), 16½ months ahead of schedule.

Nuclear Facility D&D, Fast Flux Test Facility (PBS RL-0042)
Fuel Storage Facility (FSF) Sodium Drain:  Drained approximately 93,000 gallons of sodium to the 
Sodium Storage Facility.

• Drilled a 3/4-inch diameter hole through the lower core support structure under approximately  
17-ft of molten sodium.  Inserted the 60-ft long drain pump assembly to the lower head of the 
reactor vessel.   

• Approximately 62,000 gallons was drained from the reactor and primary auxiliary systems,
completing Tri-Party Agreement milestone M-81-13 (“Complete Reactor and HTS Sodium Drain”) 
nine days early.  

• Approximately 31,000 gallons of sodium were drained from the FSF.

Fuel Offload:  Filled 16 Interim Storage Casks (ISCs) with Fast Flux Test Facility (FFTF) spent nuclear fuel 
and placed in interim storage ahead of schedule.

Disassembled test assembly PO-4, which had leaked during reactor testing, into 169 individual pins.  
• One failed pin was identified and five others were identified as potentially failed; all pins were

appropriately packaged for interim storage.

Voluntary Protection Program (VPP):  Successfully completed the DOE Headquarters evaluation of the 
FFTF VPP; the review team recommended the project retain “Star” status.

Safety Performance:  Completed the fiscal year with no OSHA Recordable injuries.  At fiscal year end, the 
project had achieved 1,581 consecutive days since the last lost work day injury of an employee.
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Notable September Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary PBS RL-0011)

Disposition the PFP Facility
• Shipped 48 contaminated plutonium nitrate solution storage containers to Waste Management during

September, bringing the total shipped to 230.

• Made final entry into the 242-Z control room to replace sprinkler heads; all fire sprinkler heads are 
now new.   
− Completed final non-destructive assay (NDA) on 242-Z to complete the initial entry and 

characterization.

• Completed characterization activities for the 241-Z D-6 pit and tank.  This completed characterization
activities for the five pits located in 241-Z.

• Successfully completed the 236-Z Pencil Tank Removal Readiness Assessment.  
− No pre-start findings and one post-start finding was identified.

Disposition Special Nuclear Material (SNM)
• Completed the loading of ten Ident-69 fuel pin storage containers. 

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)
Sludge Retrieval and Treatment:  Removal of fuel racks and debris through the newly installed removal 
station reached 47 percent of racks (95 of 204) and 8 percent of debris units (124 of 1594).  The rate of 
removal is remaining ahead of the revised plan that was submitted to DOE-RL on September 30, 2005.  The 
K East to K West transfer system installation reached 87 percent complete and the K West floor and pit 
sludge retrieval system installation reached 75 percent completion.  Sludge treatment completed the initial 
Hazops review for the Imaging Passive-Active Neutron (IPAN) system and completed the Mobile Solidification 
System (MOSS) drum mixing test and report.

Decontamination and Demolition (D&D):  Completed the grouting of the K West discharge chute, 
sealing the construction joint and eliminating a potential leak pathway.  The placement of 558 cubic yards of 
grout was completed on September 25, 2005, three months ahead of TPA M-34-221-T01, due December 31, 
2005.
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Notable September Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013) and 
Operate Waste Disposal Facility (PBS RL-0080)
TRU Waste Program:  Eleven shipments totaling 71 m3 were transported to WIPP in September, for a record 
total of 100 shipments in FY 2005.  

TRU Waste Retrieval: A total of 155 m3 of suspect TRU waste was retrieved in September.

MLLW: A total of 121 m3 of MLLW was dispositioned in September.   
• TPA Milestone M-91-45B (“Submit Report on Completed and Scheduled Work on RH Boxes and LC

RH/CH Waste”) was completed with the issuance of a status report on the processing of Remote
Handled waste and MLLW in large containers. 

Liquid Waste Processing: The 200A Effluent Treatment Facility (ETF) processed four million (M) gallons in 
September.  Completed construction of the Purgewater Unloading Facility at the 200A ETF.

Safeguards and Security (RL-0020)
• Placed order for heavy weapons in support of Design Basis Threat (DBT) Implementation.

• Deployed a client firewall to over 500 site laptop computers, providing protection for connection to non-
HLAN networks.

• Implemented new protection strategy for Pu238.

• Completed the Project Hanford OPSEC Status Report for FY 2005. 

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)
Well Drilling: Seven of the CY 2006 TPA wells were drilled and accepted on September 29, 2005.  Two 
additional CY 2006 wells are in progress.  Two characterization boreholes were completed in the 100-N Area 
and soil samples were given to the Pacific Northwest National Laboratory (PNNL) for their testing to support 
the emplacement of a reactive barrier for remediating Strontium-90.

Strontium-90 Cleanup: A percolation test was completed in the 100-N Area in support of the engineering 
design for emplacement of a reactive barrier for remediating Strontium-90.  The test provided critical 
information to help evaluate whether it is better to follow a strategy of introducing the reactive chemical into 
the ground and aquifer using an infiltration or an injection approach.
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Notable September Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Deactivation and Decommissioning:

U Plant Demolition Project:  
The TPA change request to reclassify 216-U-12 crib from RCRA TSD to a RCRA past practice unit is out for 
public comment (October 5, 2005, through November 21, 2005).

The Time-Critical Removal Action Memorandum (AM) for accelerating field work for barrier installation is in the 
final approval cycle within the State of Washington Department of Ecology (Ecology).

200 Area Remedial Investigation/Feasibility Study (RI/FS) Work: 
Geophysical surveys for the 200 SW-1/200-SW-2 Radioactive/Non-radioactive Landfills and Dumps Group
inactive burial grounds were completed September 26, 2005.

The Vapor Sampling on 17 vent risers, in support of the 200-PW-1 Plutonium/Organic Rich Waste Group 
Operable Units (218-W-3A burial grounds) PW-1 Work Plan, was completed September 30, 2005.  This work 
also supports the on-going burial ground work.

Reliability Projects:
Completed construction of L-376B, “6290 Crane and Rigging Facility Modification/Addition,” on September 27, 
2005.

Project L-573, “Infrastructure Footprint Reduction and Consolidation (Closure Support) Facility,” fixed price 
contract awarded on September 29, 2005.

Project L-334, Minimize Potential Environmental Impacts from Export Water System Rupture, remote actuator 
valves received.   

− Field construction will begin October 20, 2005.  
− Project to be completed by end of November.

Received three wildland pumper trucks and a high voltage electrical test truck in September.

PBS RL-0041, Nuclear Facility D&D, River Corridor Closure 
Project
The 300 Area work scope, excluding the Treated Effluent Disposal Facility (TEDF), was successfully transitioned 
to Washington Closure Hanford effective August 26, 2005.

Nuclear Facility D&D, FFTF (PBS RL-0042)
Fuel Offload: Three ISCs were loaded and placed in the 400 Area Interim Storage Area. 

FSF Sodium Drain:  The transfer of sodium from the FSF to the Sodium Storage Facility (SSF) was 
completed 29 days ahead of schedule. 
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Current Issues

Stabilization and Disposition
Sludge Treatment: A review of previously considered options for the stabilization of the K Basins sludge 
was conducted for the purpose of identifying a fallback option (or options) to the current baseline stabilization 
process.  The review panel issued a preliminary report to the Sludge Treatment Project Manager on 
October 13, 2005.  No new technology for treatment was identified.  Technical approaches for sludge 
treatment exist that could reduce dose consequences and subsequent risks.  No final recommendation can be 
made until a thorough, disciplined engineering study is completed.

KBC Baseline Update: FH submitted an updated lifecycle baseline to DOE-RL on September 30, 2005, in 
support of a recommendation to change the DNFSB Implementation Plan milestones.  Preliminary feedback 
indicates the revised milestones will be accepted and the forecasted dates are reflected in this report.  
DOE-HQ and RL review of the proposed life-cycle plan are schedule for November 2005. 
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through Enhanced Work Planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

CY 2005 = 0.75
FY 2005 = 0.67
DOE Complex Comparison
Average = 1.6 (CY04)

Performance in September 
reported one non-Days Away 
from Work (DAFW) Recordable 
injury.  Fiscal year (FY) 2005 
was a record year for FH safety 
performance.   The FH case rate 
at fiscal year end showed a 36 
percent improvement over FY 
2004, and more than 10 percent 
better than the FY 2005 0.75 
goal.  

CY 2005 = 0.07
FY 2005 = 0.07
DOE Complex Comparison 
Average = 0.29 (CY04)

Through September, the FH 
Safe Hours totaled 1,219,178 
hours.  There were four DAFW 
cases reported in total during 
FY 2005.

OSHA Days Away From Work (DAFW) Case Rate: 
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY = 9.21
FY = 8.64

First Aid cases were notably 
down during September 
following the usual summer 
cycles involving insect and wind 
related cases.  Fluor continues to 
focus on management efforts in 
the field to achieve another step 
reduction in injury rates.

CY 2005 = 0.14
FY 2005 = 0.13

The FH DART case rate at FY 
2005 year end was well within  
goal.  
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FY 2005 FH Funds vs. Actuals  ($M)

FY 2005 Schedule/Cost Performance  ($M)

Schedule Performance: Fiscal year end 2005 schedule performance reflected a +$3.6M/+0.5 percent 
favorable schedule variance.  The most significant schedule variances are discussed in the following sections:  
Nuclear Materials Stabilization and Disposition (Section B), Spent Nuclear Fuel Stabilization and Disposition
(Section C), and Nuclear Facility D&D (Section D). 

Cost Performance: FYTD cost performance reflects a +$8.0M/+1.0 percent favorable cost variance.  The 
most significant cost variances are discussed in the following sections: Nuclear Materials Stabilization and 
Disposition (Section B), Spent Nuclear Fuel Stabilization and Disposition (Section C); Nuclear Facility D&D
(Section D); and Solid Waste Stabilization and Disposition (Section F). 

2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $0.9 $0.8 $0.1 
Nuclear Materials Stabilization & Disposition RL-0011 $197.6 $175.5 $22.1 

SNF Stabilization & Disposition RL-0012 $151.9 $142.8 $9.0 
Solid Waste Stabilization & Disposition RL-0013 $164.4 $151.0 $13.4 

Safeguards & Security RL-0020 $57.5 $54.1 $3.5 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $55.4 $50.7 $4.7 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $89.2 $64.8 $24.4 
Nuclear Facility D&D, River Corridor Closure RL-0041 $15.4 $15.4 $0.0 

FFTF Project RL-0042 $45.3 $40.2 $5.1 
Operate Waste Disposal Facility RL-0080 $3.4 $2.6 $0.8 

HAMMER SR-1000 $3.8 $3.8 $0.0 
HAMMER SR-MS-100 $4.2 $3.3 $0.9 

$789.0 $704.9 $31.1 $43.4 $9.5
NOTE:  Numbers are rounded to the nearest $0.1M.

FY 2005 
Actuals

Control Point Variance

Total FH

PBS Title PBS

FY 2005 
Anticipated 

Funding with 
Carryover

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.9 $0.9 $0.8 $0.0 0.0% $0.1 8.5% $0.9

RL-0011 Nuclear Materials Stabilization & Disposition $186.3 $190.0 $175.5 $3.7 2.0% $14.5 7.6% $186.3

RL-0012 SNF Stabilization & Disposition $106.2 $101.6 $142.8 -$4.6 -4.4% -$41.2 -40.6% $106.2

RL-0013 Solid Waste Stabilization & Disposition $161.3 $162.9 $151.0 $1.7 1.0% $11.9 7.3% $161.3

RL-0020 Safeguards & Security $54.6 $54.2 $54.1 -$0.3 -0.6% $0.2 0.3% $54.6

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $49.3 $49.5 $50.7 $0.2 0.4% -$1.2 -2.5% $49.3

RL-0040 Nuclear Facility D&D, Remainder of Hanford $67.9 $73.3 $64.8 $5.5 8.0% $8.6 11.7% $67.9

RL-0041 Nuclear Facility D&D, River Corridor Closure $19.2 $19.2 $15.4 $0.0 0.0% $3.8 19.8% $19.2

RL-0042 FFTF Project $44.2 $43.4 $40.2 -$0.8 -1.8% $3.2 7.5% $44.2

RL-0080 Operate Waste Disposal Facility $3.6 $3.6 $2.6 $0.0 0.0% $1.0 27.8% $3.6

HQ-MS100 HAMMER $7.7 $7.8 $7.1 $0.1 0.9% $0.7 9.0% $7.7

Subtotal Sub-project Work scope $701.1 $706.4 $704.9 $5.3 0.8% $1.5 0.2% $701.1
4.4.6.1+.2 Request for Services & National Programs $11.4 $10.9 $8.7 -$0.5 -4.7% $2.2 19.9% $11.4

4.4.6.3 Work Orders from PNNL $8.0 $7.9 $6.9 $0.0 -0.5% $1.0 12.6% $8.0

4.4.6.4 Work Orders from BHI $2.7 $2.3 $2.1 -$0.4 -13.7% $0.2 9.0% $2.7

4.4.6.6+.9 Work Orders from BNI/AMH $0.6 $0.6 $0.4 $0.0 -0.5% $0.2 39.7% $0.6

4.4.6.7+.8 Work Orders from CH2M HILL $40.2 $39.6 $36.4 -$0.6 -1.4% $3.2 8.1% $40.2

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 (0.0%) $0.0

4.4.6.11 Work Orders from WCH $0.2 $0.0 $0.3 -$0.2 -93.2% -$0.3 -2164.3% $0.2

Total Work For Others $63.1 $61.4 $54.9 -$1.7 -2.7% $6.5 10.7% $63.1
Total FH Contract Work scope $764.2 $767.8 $759.8 $3.6 0.5% $8.0 1.0% $764.2
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)
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FY 2005 Schedule/Cost Performance, continued

Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-
level visibility to critical deliverables and specific status on the accomplishment of these key events.  
Because of the relative importance of milestones, the ability to track and assess milestone performance 
provides an effective tool for managing the Project Hanford Management Contract.  FY 2005 milestone 
information is based upon the current baseline including RL-approved changes.  Changes in both the 
number and type of milestones from month-to-month are the result of Baseline Change Requests (BCRs) 
approved during the year.

FY 2005 year end milestone performance shows one Enforceable Agreement milestone (TPA M-34-33B, 
“Complete K East Sludge Containerization”) as overdue.  The K Basins Closure project, in cooperation with
DOE-RL, is exploring the potential to revise the milestone.  See also Section C, Spent Nuclear Fuel 
Stabilization and Disposition, for more information.

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 3.2 4.0 3.8 4.4 4.4 5.5 2.7 3.8 4.1 4.1 3.7 5.5

Monthly BCWP 2.8 3.2 2.8 3.9 3.6 4.5 4.0 4.7 5.2 4.2 4.7 5.9

Monthly ACWP 2.5 3.7 3.5 3.6 3.8 5.1 3.6 5.6 4.4 4.2 4.6 6.1

FYTD BCWS 3.2 7.2 11.0 15.4 19.8 25.3 28.1 31.9 36.0 40.2 43.8 49.3

FYTD BCWP 2.8 5.9 8.8 12.7 16.3 20.9 24.8 29.5 34.7 38.8 43.5 49.5

FYTD ACWP  2.5 6.2 9.7 13.3 17.1 22.2 25.8 31.4 35.8 40.0 44.7 50.7

Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Sep-05

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 16 2 0 1 0 0 0 19
DOE-HQ 1 0 0 2 0 0 0 3

RL 5 1 0 3 0 0 0 9
Total FH 22 3 0 6 0 0 0 31

REMAINING SCHEDULED

MILESTONE TYPE
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Gold Metrics

Note:  RL/DOE-HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  
IPABS quantities are reported monthly to DOE-HQ.

* 1 Industrial facility dispositioned by RL-41 in September as follows:

Building    Description                                       Date

3701D        Office Building                                9/12/05

** Credit taken for completion of 6 release sites by RL-40 in
September as follows:

Release Site                              Actual Closure Date

200-W-62                                          5/1//04
200-W PAP                                       5/06/04
200-W-10                                          5/06/05
200-W-4                                            5/06/04
200-W-41                                          5/06/05
200-W-35                                          5/06/05

*** Credit taken for completion of 2 release sites by RL-41 in
September as follows:

Release Site                              Actual Closure Date
100-B-2                                            11/18//04
300-323                                            05/04/04

++  Metric is complete.  Last shipment was on 5/17/05, completing TPA milestone M-92-06-T02 ahead of
schedule by more than 16 months.

1st 2nd 3rd Jul Aug Sep 4th FY 2005 
Qtr Qtr Qtr 2005 2005 2005 Qtr Total

Planned      -          -        -         -         -          -             -           - 
Actual      -           1       2       -           1        -              1          4 

Planned      -          -        -         -          -             -           - 
Actual      -           7      -           1         1        -              2          9 

Planned      -          -         2       -         -           3            3          5 
Actual     13         4       8         1         1         1            3        28 

Planned      -          -        -         -         -          -             -           - 
Actual      -          -         5       -         -           8            8        13 

Planned       -           -         -          -          -          -             -           - 

Actual    160      640    510        -          -          -             -     1,310 
Planned 0.2 0.2 0.2 0.0 0.0 0.2 0.2       0.8 
Actual 23.7 0.5 0.0          - 0.6       0.9         1.5     25.7 

Planned    243      246    247        82        82        83        247      983 

Actual      25      126    153        53        96        71        220      525 

Planned    774      388    969      518      538      688     1,744   3,875 

Actual    687   1,115    888        92      219      193        504   3,193 
Planned       -           -         -          -          -            1            1          1 
Actual       -           -         -          -          -          -             -           - 

Remediation Complete
(# of release sites)

Measure/Units

Industrial Facility Completions 
(# of facilities)  ***

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged 
for final disposition (MTHM)

Radioactive Facility 
Completions  (# of facilities) **

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions        
 (# of facilities) *

Material Access Areas 
Eliminated (# of areas)

Enriched Uranium, packaged for 
long-term storage  
(# of containers) ++



PHMC Performance Report                                         September 2005
Section A Overview

DOE/RL-2000-76, Rev. 59 Overview A: 15

Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status.

NOTE:  GFS/I data is through October 24, 2005.

 

Ref. ID SOW 
Section 

WBS 
Scope Resp. Req’mt GFS/ 

GFI 

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal

FH Letter 
No. &  
Date 

Completed 
GF0112 C.2.2.1.2.4.d 

GFS/GFI 
     DE-AC06-96RL13200, 

C.2.2.1.2.4, GFS/GFI, 
GF0112 
 
DE-AC06-96RL13200, 
DE-AC06-
96RL13200(M226), 
RL-011, 1b 

Authorization to 
ship Hanford Pu 
to SRS or other 
location. 
Commitment: 30 
August 2004 

      

GF0113 C.2.2.1.2.4.d 
GFS/GFI 

     DE-AC06-96RL13200, 
C.2.2.1.2.4, GFS/GFI, 
GF0113 
 
DE-AC06-96RL13200, 
DE-AC06-
96RL13200(M226), 
RL-011, 1b 

Authorization to 
ship un-irradiated 
fuel pins and 
assemblies 
including 
contaminated 
driver fuel 
assemblies in 
MFFPs to SRS 
Commitment: 30 
September 2005

      

GF0116 C.3.1.2.d 
GFS/GFI  
 
C.3.1.2.d 
GFS/GFI 

     DE-AC06-96RL13200, 
DE-AC06-
96RL13200(M226), 
C.3.1.2, GFS/GFI, 
GF0116 
 
DE-AC06-96RL13200, 
DE-AC06-
96RL13200(M226), 
RL-011, 1e 

Approved 
Safeguards and 
Security waivers 
for the CSB as 
follows: 1) 
protected area, 2) 
secondary alarm 
station, and 3) 
material control 
and accountability 
associated with 
the storage of 
Category I special 
nuclear materials 
within 90 days of 
submittal. 
Commitment: 9 
February 2005 

  Safeguards 
and Security 
waivers for 
the CSB 

FH-0402312 
Completed: 9 
November 2004 

Approve updates to the Annual Performance 
Objectives, Measures, and Commitments Report 

within 30 days of submittal 

GF0089 C.5.1.2.d 
GFS/GFI  
 
C.5.1.2.d 
GFS/GFI 

WBS 4.4.3.4 
Safety and 
Health 
Management 
Integrated 
Safety 
Management 
System 

• Safety & 
Health 

 DE-AC06-96RL13200, 
DE-AC06-
96RL13200(M226), 
C.5.1.2, GFS/GFI, 
GF0089 Approve updates 

to the Annual 
Performance 
Objectives, 
Measures and 
Commitments 
Report within 30 
days of submittal
Commitment: 1 
September 2005

  FY 2006 
Performance 
Objectives, 
Measures, 
and 
Commitments 
Report 
Planned: 1 
August 2005

FH-0403968R1 
Completed: 1 
August 2005 
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Government Furnished Services/Items, continued
 

Ref. ID SOW 
Section 

WBS 
Scope Resp. Req’mt GFS/ 

GFI 

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
Approve quarterly updates of the Startup 

Notification Report within 30 days of submittal 
GF0117 C.5.1.3.d 

GFS/GFI  
 
C.5.1.3.d 
GFS/GFI 

WBS 4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• 
Regulatory 
Compliance 

 DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.5.1.3, GFS/GFI, 
GF0117 

Approve quarterly 
update of the 
Startup 
Notification 
Report within 30 
days of submittal 
(2005, 4th 
Quarter) 
Commitment: 20 
October 2005 

  Quarterly 
Update of the 
Startup 
Notification 
Report for Fluor 
Hanford 
Managed 
Facilities (2005 
4th Quarter) 
Planned: 20 
October 2005 

FH-0502699 
Completed: 20 
September 2005
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Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  
Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All 
contract deliverable data is through September 26, 2005.  

 

Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0324 C.2.1.1.1.3.c 

DELIVERABLES 
 
C.2.1.1.1.3.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.2.1.1.1.3, 
DELIVERABLES, 
CD0324 
 
DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
RL-012, 1b(3)a 

Found fuel and 
scrap 
transferred from 
KE to KW 
Commitment: 
31 July 2005 
Planned: 12 
July 2005 

      

CD0319 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0319 
 
DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
RL-012, 1b(1) 

Sludge 
removed from 
K-East Basin as 
required to 
allow removal 
of the basin as 
low-level waste.
Commitment: 
31 July 2005 
Planned: 12 
July 2005 

      

CD0321 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DOE/RL-89-10, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0321 

M-034-33B: K 
East sludge 
containerization 
completed. 
Commitment: 
1 March 2005
Planned: 30 
December 
2004 

      

CD0333 C.2.1.1.1.6.c 
DELIVERABLES 
 
C.2.1.1.1.6.c 
DELIVERABLES 

WBS 4.1.1.1.10 
100K 
Decontamination 
& Deactivation 
(D&D) 
Dispostion 105 
KE Basin 

• K Basins Closure  DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0333 
 
DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
RL-012, 1c(1)b 

Water from K-
East Basin 
removed and 
transferred for 
disposition 
Planned: 16 
September 
2005 

      

CD0413 C.2.2.3.1.c 
DELIVERABLES 
 
C.2.2.3.1.c 
DELIVERABLES 

WBS 4.1.2.6 
200 Area 
Surveillance and 
Maintenance 
Provide 
Surveillance 
and 
Maintenance 
on Surplus 
Canyon 
Facilities 

• Central Plateau 
D&D and River 
Corridor Closure 

 DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.2.2.3.1, 
DELIVERABLES, 
CD0413 

209-E Potential 
to Emit Basis 
Commitment: 
31 July 2005 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0356 C.2.3.3.1.c 

DELIVERABLES 
     DE-AC06-

96RL13200, 
C.2.3.3.1, 
DELIVERABLES, 
CD0356 

Special case 
waste (waste 
baskets, 
metallurgical 
sample cans, 
and IX column) 
removed from 
the 327 facility
Commitment: 
10 August 
2005 
Planned: 10 
August 2005 

      

ST 4500 and ST 4502 Discharge Monitoring 
Reports for the 200 Area Effluent Treatment 

and Treated Effluent Disposal Facilities 
(Quarterly) 

CD0315 C.3.7.1.c 
DELIVERABLES 
 
C.3.7.1.c 
DELIVERABLES 

WBS 4.2.6 
200 Area 
Liquid Effluent 
Facilities 
Maintain 
Safe & 
Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.3.7.1, 
DELIVERABLES, 
CD0315 ST 4500 and 

ST 4502 
Discharge 
Monitoring 
Reports for the 
200 Area 
Effluent 
Treatment and 
Treated Effluent 
Disposal 
Facilities (2005, 
4th Quarter) 
Planned: 14 
November 
2005 

      

Submittal of Department of Natural 
Resources Land Lease Monitoring Report 

(Monthly) 

CD0108 C.3.9.1.c 
DELIVERABLES 
 
C.3.9.1.c 
DELIVERABLES 

WBS 4.2.7 
300 Area 
Liquid Effluent 
Facilities 
Maintain 
Safe & 
Compliant 
300 Area 
TEDF 
Operations 

• Central Plateau 
D&D and River 
Corridor Closure 

 DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.3.9.1, 
DELIVERABLES, 
CD0108 

Submittal of 
Department of 
Natural 
Resources 
Land Lease 
Monitoring 
Report (2005, 
September) 
Planned: 31 
October 2005 

      

CD0395 C.3.10.3.c 
DELIVERABLES 

     DE-AC06-
96RL13200, 
C.3.10.3, 
DELIVERABLES, 
CD0395 
 
DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
RL-013-2, 2(5) 

Test dig in 
Burial Ground 
218-E-12B 
completed 
Commitment: 
30 September 
2005 
Planned: 31 
March 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Utilization and Disposal of Excess & 

Surplus Personal Property Report (Annual)
CD0097 C.4.2.2.c 

DELIVERABLES 
 
C.4.2.2.c 
DELIVERABLES 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Asset 
Disposition 
(Investment 
Recovery 
Operations) 

• Business Services  DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.4.2.2, 
DELIVERABLES, 
CD0097 

Utilization and 
Disposal of 
Excess & 
Surplus 
Personal 
Property Report 
(2005) 
Planned: 31 
October 2005 

      

Deferred and Annual Maintenance Cost Data 
(Annual) 

CD0107 C.4.2.13.A.c 
DELIVERABLES 
 
C.4.2.13.A.c 
DELIVERABLES 

WBS 4.3.1.4.3 
FIMS/CAS 
FIMS/CAS 

• Closure Services 
and Infrastructure 

 DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.4.2.13.a, 
DELIVERABLES, 
CD0107 

Deferred and 
Annual 
Maintenance 
Cost Data 
(2005) 
Planned: 30 
October 2005 

      

Federal Automotive Statistical Tool (FAST) 
Report (Annual) 

CD0101 C.4.2.16.c 
DELIVERABLES 

WBS 4.3.1.3 
Fleet Services 
Fleet 
Maintenance 

• Closure Services 
and Infrastructure 

 DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.4.2.16, 
DELIVERABLES, 
CD0101 

Federal 
Automotive 
Statistical Tool 
(FAST) Report 
(CY 2005) 
Planned: 1 
November 
2005 

      

OMB Circular A-11 Exhibit 33 Agency Motor 
Vehicle Fleet Report (Annual) 

CD0102 C.4.2.16.c 
DELIVERABLES 

     DE-AC06-
96RL13200, 
C.4.2.16, 
DELIVERABLES, 
CD0102 

OMB Circular A-
11 Motor 
Vehicle Fleet 
Report (2005) 
Planned: 30 
September 
2005 

      

Activities Generating Precious 
Metals/Report (Annual) 

CD0113 C.4.2.34.c 
DELIVERABLES 
 
C.4.2.34.c 
DELIVERABLES 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Property 
System 
Management 

• Business Services  DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.4.2.34, 
DELIVERABLES, 
CD0113 

Activities 
Generating 
Precious 
Metals/Report 
(2005) 
Planned: 31 
October 2005 

      

Physical Inventory Report (Annual)  CD0111 C.4.2.34.c 
DELIVERABLES 
 
C.4.2.34.c 
DELIVERABLES 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Property 
System 
Management 

• Business Services  DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.4.2.34, 
DELIVERABLES, 
CD0111 

Physical 
Inventory 
Report (2005) 
Planned: 1 
November 
2005 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Utilization and Disposal of Excess & 

Surplus Personal Property Report (Annual)
CD0097 C.4.2.2.c 

DELIVERABLES 
 
C.4.2.2.c 
DELIVERABLES 

WBS 4.3.1.7.8 
Acquisition 
and Materials 
Management 
Asset 
Disposition 
(Investment 
Recovery 
Operations) 

• Business Services  DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.4.2.2, 
DELIVERABLES, 
CD0097 

Utilization and 
Disposal of 
Excess & 
Surplus 
Personal 
Property Report 
(2005) 
Planned: 31 
October 2005 

      

Deferred and Annual Maintenance Cost 
Data (Annual) 

CD0107 C.4.2.13.A.c 
DELIVERABLES 
 
C.4.2.13.A.c 
DELIVERABLES 

WBS 4.3.1.4.3 
FIMS/CAS 
FIMS/CAS 

• Closure Services 
and Infrastructure 

 DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.4.2.13.a, 
DELIVERABLES, 
CD0107 

Deferred and 
Annual 
Maintenance 
Cost Data 
(2005) 
Planned: 30 
October 2005 

      

Federal Automotive Statistical Tool (FAST) 
Report (Annual) 

CD0101 C.4.2.16.c 
DELIVERABLES 

WBS 4.3.1.3 
Fleet Services 
Fleet 
Maintenance 

• Closure Services 
and Infrastructure 

 DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.4.2.16, 
DELIVERABLES, 
CD0101 

Federal 
Automotive 
Statistical Tool 
(FAST) Report 
(CY 2005) 
Planned: 1 
November 
2005 

      

OMB Circular A-11 Exhibit 33 Agency Motor 
Vehicle Fleet Report (Annual) 

CD0102 C.4.2.16.c 
DELIVERABLES 

     DE-AC06-
96RL13200, 
C.4.2.16, 
DELIVERABLES, 
CD0102 

OMB Circular A-
11 Motor 
Vehicle Fleet 
Report (2005) 
Planned: 30 
September 
2005 

      

Activities Generating Precious 
Metals/Report (Annual) 

CD0113 C.4.2.34.c 
DELIVERABLES 
 
C.4.2.34.c 
DELIVERABLES 

WBS 4.3.1.7.8 
Acquisition 
and Materials 
Management 
Property 
System 
Management 

• Business Services  DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.4.2.34, 
DELIVERABLES, 
CD0113 

Activities 
Generating 
Precious 
Metals/Report 
(2005) 
Planned: 31 
October 2005 

      

Physical Inventory Report (Annual)  CD0111 C.4.2.34.c 
DELIVERABLES 
 
C.4.2.34.c 
DELIVERABLES 

WBS 4.3.1.7.8 
Acquisition 
and Materials 
Management 
Property 
System 
Management 

• Business Services  DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.4.2.34, 
DELIVERABLES, 
CD0111 

Physical 
Inventory 
Report (2005)  
Planned: 1 
November 
2005 
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Contract Deliverables, continued

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Unreviewed Safety Question Summary 

Report for each FH managed category 1, 2, 
and 3 nuclear facilities (Annual) 

Unreviewed 
Safety Question 
Summary Report 
for 232-Z PFP 
(2005) 
Planned: 31 
August 2005 

      

Unreviewed 
Safety Question 
Summary Report 
for T-Plant 
(2005) 
Planned: 30 
October 2005 

      

CD0182 C.5.1.3.c 
DELIVERABLES 
 
C.5.1.3.c 
DELIVERABLES 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.5.1.3, 
DELIVERABLES, 
CD0182 

Unreviewed 
Safety Question 
Summary Report 
for U-Plant 
(2005) 
Planned: 30 
October 2005 

      

Contract Funds Status Report (Monthly) CD0179 C.5.3.1.c 
DELIVERABLES 
 
C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.5.3.1, 
DELIVERABLES, 
CD0179 

Contract Funds 
Status Report 
(September 
FY05) 
Planned: 31 
October 2005 

      

Depreciation Charges (Monthly) 
Depreciation 
Charges 
(FY2005 
September) 
Planned: 10 
October 2005 

      
CD0271 C.5.3.1.c 

DELIVERABLES 
 
C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.5.3.1, 
DELIVERABLES, 
CD0271 

Depreciation 
Charges 
(FY2006 
October) 
Planned: 10 
November 2005
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Financial Information System (FIS) 

Management & Reporting System (MARS) 
(Month-End Deadlines) 

Financial 
Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (FY2005 
September) 
Planned: 10 
October 2005 

      

CD0173 C.5.3.1.c 
DELIVERABLES 
 
C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.5.3.1, 
DELIVERABLES, 
CD0173 

Financial 
Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (FY2006 
October) 
Planned: 10 
November 2005 

      

Fiscal Year 200X Year-End Requirements 
and FY200X Planning Requirements 

(Annual) 

CD0279 C.5.3.1.c 
DELIVERABLES 
 
C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.5.3.1, 
DELIVERABLES, 
CD0279 

Fiscal Year 200X 
Year-End 
Requirements 
and FY200X 
Planning 
Requirements 
(FY2005) 
Planned: 30 
September 2005

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
(Monthly) 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX 
(FY2005 
September) 
Planned: 10 
October 2005 

      

CD0281 C.5.3.1.c 
DELIVERABLES 
 
C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.5.3.1, 
DELIVERABLES, 
CD0281 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX 
(FY2006 October)
Planned: 10 
November 2005 

      

Annual Report on Contractor Workforce 
Restructuring 

CD0309 C.5.3.4.c 
DELIVERABLES 
 
C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce 
Services 

 DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.5.3.4, 
DELIVERABLES, 
CD0309 

Annual Report on 
Contractor 
Workforce 
Restructuring 
(2005) 
Planned: 4 
November 2005 
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Contract Deliverables, continued

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Internal Audit Reports for Audits Defined in 

the Internal Audit Annual Plan 
CD0311 C.5.3.4.c 

DELIVERABLES 
 
C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal 
Audit) 

• Internal Audit  DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.5.3.4, 
DELIVERABLES, 
CD0311 

Internal Audit 
Reports for Audits 
Defined in the 
Internal Audit 
Annual Plan 
(2005) 
Planned: 30 
September 2005 

      

Project Hanford Management Contract 
Performance Report (Monthly) 

CD0169 C.5.3.4.c 
DELIVERABLES 
 
C.5.3.4.c 
DELIVERABLES 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.5.3.4, 
DELIVERABLES, 
CD0169 

Project Hanford 
Management 
Contract 
Performance 
Report (9/2005) 
Planned: 7 
November 2005 

      

Fluor Hanford Project Execution Plan (HNF-
MP-19361) (review and update yearly) 

CD0165 C.5.3.5.c 
DELIVERABLES 
 
C.5.3.5.c 
DELIVERABLES 

WBS 4.4.5 
Project 
Operations 
Support 
Contractor 
Management 
Plan 

• Project Operations 
Center 

 DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.5.3.5, 
DELIVERABLES, 
CD0165 

Fluor Hanford 
Project Execution 
Plan (HNF-MP-
19361) (FY2005)
Planned: 30 
September 2005 

      

FH Annual Energy Management Report CD0210 C.5.9.4.c 
DELIVERABLES 
 
C.5.9.4.c 
DELIVERABLES 

WBS 
4.3.1.1.1 
Electrical 
Utilities 
Energy 
Management 

• Closure Services 
and Infrastructure 

 DE-AC06-
96RL13200, DE-
AC06-
96RL13200(M226), 
C.5.9.4, 
DELIVERABLES, 
CD0210 

FH Annual Energy 
Management 
Report (2005) 
Planned: 9 
November 2005 

      

 
 


